COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 08/ 2020

ESTI MATE SUMVARY 05:37: 30
CONTI D: C22044- ALT ESTI MATE NO. 0012 PROG SPEC YR 2005
PCN: 22044- ALTBI D2 COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 392.0 DAYS TIME ALLOW 11/23/202 FI XED COVPLETI ON DAl
SH 13 CR 5 NORTH AND SOUTH PERCENT TI ME: 72.86 ORI G TI ME ALLOW 11/23/202 FI XED COVPLETI ON DAl

PRQIECT NO STA0131-070 PCCP ALT
SH 13 CR 5 NORTH AND SOUTH (PCCP Al ternate)

NAME OF ROAD:

PRQJECT COUNTI ES: Rl O BLANCO GARFI ELD
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 06/ 30/ 2020 DATE TI ME STARTED 06/05/2019
9200 E. Mneral Ave., Suite 400 DATE LET 03/ 28/ 2019 DATE WORK BEGAN 06/ 05/ 2019
DATE AWARDED 04/ 17/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/30/2019 DATE ACCEPTED
Cent enni al CO 80112 (303) 279- 0900 DATE NOTI CE TO PROCEED 06/ 05/2019
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 17,716, 861.81 PARTI Cl PATI NG $ 103, 927. 20 $ 10, 565. 90
AWARD PRQIECT AMI:  $ 16,872,998.84 NON- PARTI Cl PATI NG 5,912, 888. 03 1,255, 320. 41
PERCENT COVPLETE: 33. 96% TOTAL EARNI NGS 6,016, 815. 23 1,265, 886. 31
FUNDS AVAI LABLE: $ 11,700, 046.58 STOCKPI LED MATER ALS 1,636, 448. 59 965, 821. 36

GROSS EARNI NGS 7,653, 263. 82 2,231, 707. 67
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 168, 006. 26 -37,976. 58

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 7,485, 257. 56 2,193, 731. 09

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 7,485, 257. 56 2,193, 731. 09

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DEE s 219373100

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:
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CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22044- ALTBI D2 ESTI MATE RUN 07/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0012 05: 37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01400 *Renmpval of Cattle Guard 1. 000 1.000
EACH 0. 000 0. 00
606. 00000 1. 000 606. 00
0065 202-05026 Sawi ng Asphalt Material (6 Inch) 740. 000 0. 000
LF 0. 000 0. 00
8. 55000 0. 000 0.00
0070 203-00050 Unsui tabl e Materi al 12, 000. 000 182. 400
cY 4,852. 000 34, 449. 20
7.10000 5, 034. 400 35,744. 24
0075 203-00060  *Enbanknment Material (Conplete In Place) 249, 161. 000 217, 000. 000
cY 13, 000. 000 73, 450. 00
5. 65000 230, 000. 000 1, 299, 500. 00
0080 203-01100 Proof Rolling 180. 000 8. 000
HOUR 8. 000 800. 00
100. 00000 16. 000 1, 600. 00
0085 203-01500 Bl adi ng 160. 000 6. 000
HOUR 0. 000 0. 00
215. 00000 6. 000 1,290. 00
0090 203-01510 Backhoe 180. 000 20. 500
HOUR 0. 000 0. 00
123. 00000 20. 500 2,521.50
0095 203-01550 Dozi ng 160. 000 10. 250
HOUR 0. 000 0. 00
196. 00000 10. 250 2, 009. 00
0100 203-01594 Conbi nati on Loader 180. 000 44.500
HOUR 0. 000 0. 00
164. 00000 44.500 7,298.00
0105 203-01597 Pot hol i ng 19. 000 19. 000
HOUR 0. 000 0. 00
262. 00000 19. 000 4,978. 00
0110 207-00205 Topsoi | 34, 149. 000 3, 785. 000
cY 0. 000 0. 00

3. 60000 3, 785. 000 13, 626. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22044- ALTBI D2 ESTI MATE RUN 07/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0012 05: 37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 207-00210 St ockpi | e Topsoi | 34, 149. 000 32, 500. 000
cY 0. 000 0. 00
4. 15000 32, 500. 000 134, 875. 00
0120 207-00305 Wet | and Topsoi | 758. 000 0. 000
cY 9. 000 67. 95
7.55000 9. 000 67.95
0125 207-00310 St ockpi | e Wetl and Topsoi | 746. 000 746. 000
cY 0. 000 0. 00
7.00000 746. 000 5,222.00
0130 208-00002 *Erosion Log Type 1 (12 Inch) 21, 960. 000 3,919. 000
LF 320. 000 1, 520. 00
4.75000 4, 239. 000 20, 135. 25
0135 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 0. 000
EACH 0. 000 0. 00
1, 820. 00000 0. 000 0. 00
0140 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2,180. 00000 2.000 4, 360. 00
0145 208-00103 Renoval and Disposal of Sediment (Labor) 320. 000 42. 000
HOUR 102. 000 4,947.00
48.50000 144. 000 6, 984. 00
0150 208-00105 Renopval and Disposal of Sedinent (Equipnent) 61. 500 36. 000
HOUR 25. 500 1, 545. 30
60. 60000 61. 500 3,726.90
0155 208-00106 Sweepi ng (Sedi ment Renoval) 350. 000 190. 500
HOUR 31. 500 5, 733.00
182. 00000 222.000 40, 404. 00
0160 208-00107 Renoval of Trash 60. 000 16. 000
HOUR 7.000 1,421. 00
203. 00000 23.000 4, 669. 00
0165 208-00207  Erosion Control Mnagenent 300. 000 127. 500
DAY 25. 000 4, 550. 00

182. 00000 152. 500 27, 755. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22044- ALTBI D2 ESTI MATE RUN 07/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0012 05: 37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 209-00600 Dust Palliative (Magnesium Chloride) 30, 000. 000 12, 403. 000
GAL 9, 000. 000 13, 500. 00
1. 50000 21, 403. 000 32,104.50
0175 210-00010 *Reset Mailbox Structure 12. 000 0. 000
EACH 0. 000 0. 00
424.00000 0. 000 0. 00
0180 210-00810 *Reset Ground Sign 20. 000 11. 000
EACH 0. 000 0.00
273. 00000 11. 000 3, 003. 00
0185 212-00006  *Seeding (Native) 64. 000 2.100
ACRE 7.300 2,299.50
315. 00000 9. 400 2,961.00
0190 212-00028 *Seedi ng (Vetlands) 0. 470 0. 000
ACRE 0. 000 0. 00
3,120. 00000 0. 000 0. 00
0195 212-00032  *Soil Conditioning 64. 000 2.100
ACRE 7.300 9, 636. 00
1, 320. 00000 9. 400 12, 408. 00
0200 213-00003 *Mul ching (Weed Free) 48. 000 0. 000
ACRE 3. 500 2,611.00
746. 00000 3.500 2,611.00
0205 213-00013 *Spray-on Mul ch Bl anket 6. 000 2.100
LB 0. 000 0. 00
3, 090. 00000 2.100 6, 489. 00
0210 213-00061 *Mul ch Tacki fier 9, 628. 000 428. 000
LB 700. 000 1, 820. 00
2.60000 1, 128. 000 2,932.80
0215 213-00150 *Bonded Fi ber Matrix 80. 000 34.500
ACRE 0. 000 0. 00
2,910. 00000 34. 500 100, 395. 00
0220 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 80, 136. 000 0. 000
d ass
SY 18, 399. 000 49, 677. 30

2.70000 18, 399. 000 49, 677. 30



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22044- ALTBI D2 ESTI MATE RUN 07/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0012 05: 37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 216-00302 *Turf Reinforcement Mat (C ass 2) 5, 795. 000 0. 000
SY 0. 000 0. 00
5. 60000 0. 000 0. 00
0230 240-00001 *W1dlife Biologist 15. 000 11. 000
DAY 1. 000 1, 520. 00
1, 520. 00000 12. 000 18, 240. 00
0235 240-00010 *Renpval of Nests 10. 000 7.000
HOUR 1.000 170. 00
170. 00000 8. 000 1, 360. 00
0240 304-01000 Aggregate Base Course (Class 1) 23, 453. 000 131.070
TON 3, 903. 030 69, 669. 09
17. 85000 4,034.100 72,008. 69
0240 MATERI AL ALLOMNCE Aggr, ABC CL 1 2,776. 360
TON -2,776.360 -35,426. 35
12. 76000 0. 000 0. 00
0245 304-06000  Aggregate Base Course (Class 6) 62, 018. 000 18, 198. 360
TON 21, 185. 160 458, 658. 71
21. 65000 39, 383. 520 852, 653. 21
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00
12. 76000 0. 000 0. 00
0245 MATERI AL ALLOMNCE Aggr, ABC CL 6 42,819. 640
TON -21,185. 160 -270, 322. 64

12. 76000 21, 634. 480 276, 055. 96



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22044- ALTBI D2 ESTI MATE RUN 07/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0012 05: 37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 310-00608  *Full Depth Reclamation of Hot M x Asphalt Pavenent 0. 000 0. 000
0-8"
( ) Sy 0. 000 0.00
2.75000 0. 000 0. 00
0255 310-00610  *Full Depth Reclamation of Hot M x Asphalt Pavenent 81, 372. 000 31, 578. 000
8-12"
( ) Sy 49, 794. 000 139, 423. 20
2.80000 81, 372.000 227, 841. 60
0260 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 800. 360 787. 550
TON 0. 000 0.00
193. 00000 787.550 151, 997. 15
0265 403-34723 *Hot M x Asphalt (Grading SX)(75) (PG 58-28)(3 Inches) 3, 753. 000 0. 000
SY 0. 000 0. 00
22.10000 0. 000 0. 00
0270 403-34725 *Hot M x Asphalt (Grading SX)(75) (PG 58-28) (4.5 1, 504. 000 0. 000
I nches
) SY 0. 000 0.00
31. 70000 0. 000 0. 00
0275 403-34733 *Hot M x Asphalt (Grading SX)(75) (PG 58-34)(2 Inches) 10, 292. 000 0. 000
SY 0. 000 0. 00
14. 40000 0. 000 0. 00
0280 403-40000 *HVA Safety Edge 2,241. 000 0. 000
LF 0. 000 0.00
4. 05000 0. 000 0. 00
0285 411-10255 *Enulsified Asphalt (Sl ow Setting) 735. 000 0. 000
GAL 0. 000 0. 00
7.25000 0. 000 0. 00
0290 412-00900 Concrete Paverent (9 Inch) 142, 064. 000 0. 000
SY 0. 000 0.00
48. 86000 0. 000 0. 00
0290 MATERI AL ALLOMANCE PCCP Pavenent 0. 000
Sy 142,064.000 1,318, 353.92
9. 28000 142, 064. 000 1,318, 353.92
0295 412-02000 Concrete Safety Edge 49, 249. 000 0. 000
LF 0. 000 0.00

3. 45000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22044- ALTBI D2 ESTI MATE RUN 07/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0012 05: 37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0300 420-00132  Geotextile (Separator) (Cl ass 1) 34, 000. 000 0. 000
Sy 0. 000 0. 00
1. 50000 0. 000 0. 00
0305 506-00212 Ri prap (12 Inch) 600. 000 133. 400
cY 13. 800 1, 587. 00
115. 00000 147. 200 16, 928. 00
0305 MATERI AL ALLOWANCE 12 Inch Riprap 274.100
cY -13. 800 -1,065.91
77. 24000 260. 300 20, 105. 57
0310 506-01020 Geogri d Rei nforcenent 68, 000. 000 282.000
SY 7,374.000 21, 015. 90
2.85000 7, 656. 000 21, 819. 60
0315 507-00000 Concrete Slope and Ditch Paving 17. 000 0. 000
cY 0. 000 0. 00
1, 970. 00000 0. 000 0. 00
0320 601-01000 *Concrete Class B 232.000 81. 000
cY 119. 000 114,597. 00
963. 00000 200. 000 192, 600. 00
0325 602-00000 *Reinforcing Steel 22,551. 000 7,968. 000
LB 11, 450. 000 17,175. 00
1. 50000 19, 418. 000 29,127.00
0330 603-70808  *8x8 Foot Concrete Box Culvert (Precast) 297. 000 297. 000
LF 0. 000 0. 00
1, 320. 00000 297.000 392, 040. 00
0335 604- 00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 230. 00000 0. 000 0. 00
0340 606-00301 Cuardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 1,911. 000 0. 000
LF 0. 000 0. 00
39. 30000 0. 000 0. 00
0345 606-00943 Guardrail Type 9 (Style CGE) (Special) 685. 000 0. 000
LF 0. 000 0. 00
76. 60000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22044- ALTBI D2 ESTI MATE RUN 07/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0012 05: 37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 606-02005 End Anchorage (Fl ared) 11. 000 0. 000
EACH 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0355 607- 00005 *End Post 50. 000 46. 000
EACH 0. 000 0. 00
261. 00000 46. 000 12, 006. 00
0360 607-00010 *Corner and Line Brace Post 54. 000 18. 000
EACH 0. 000 0.00
297. 00000 18. 000 5, 346. 00
0365 607-00015 *End Post (Special) 120. 000 47.000
EACH 0. 000 0. 00
352. 00000 47.000 16, 544. 00
0370 607-00020 *Corner and Line Brace Post (Special) 180. 000 138. 000
EACH 0. 000 0.00
121. 00000 138. 000 16, 698. 00
0375 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 34, 973. 000 32, 638. 000
LF 0. 000 0. 00
5. 70000 32, 638. 000 186, 036. 60
0375 MATERI AL ALLOWANCE 3,672. 000
LF 0. 000 0.00
1. 50000 3,672.000 5, 508. 00
0380 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 16, 778. 000 13, 537. 000
(Speci al )
LF 0. 000 0. 00
6. 15000 13, 537. 000 83, 252. 55
0380 MATERI AL ALLOWANCE 3, 241. 000
LF 0. 000 0.00
1. 50000 3, 241. 000 4,861. 50
0385 607-11525 *Fence (Pl astic) 150. 000 150. 000
LF 0. 000 0. 00
1.20000 150. 000 180. 00
0390 607-11530 *Fence (Special) 500. 000 448. 000
LF 0. 000 0. 00

31.50000 448. 000 14,112. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22044- ALTBI D2 ESTI MATE RUN 07/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0012 05: 37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0395 607-60116 *16 Foot Gate 10. 000 5. 000
EACH 0. 000 0. 00
242. 00000 5. 000 1, 210. 00
0400 607-60117 *16 Foot Gate (Special) 14. 000 8. 000
EACH 2.000 484. 00
242. 00000 10. 000 2,420. 00
0405 607-60120 *20 Foot Gate 3. 000 1. 000
EACH 0. 000 0. 00
364. 00000 1. 000 364. 00
0410 607-60121 *20 Foot Gate (Special) 8. 000 4. 000
EACH 2.000 1,334.00
667. 00000 6. 000 4,002. 00
0415 611-00016 16 Foot Cattle Guard 1. 000 0. 000
EACH 1. 000 3, 030. 00
3, 030. 00000 1. 000 3, 030. 00
0420 612-00001  *Delineator (Type I) 150. 000 83. 000
EACH 0. 000 0. 00
26. 70000 83. 000 2,216.10
0425 612-00002  *Delineator (Type I1) 16. 000 0. 000
EACH 0. 000 0. 00
29. 10000 0. 000 0. 00
0430 612-00003  *Delineator (Type I11) 113. 000 15. 000
EACH 0. 000 0. 00
31. 50000 15. 000 472. 50
0435 614-00011  *Sign Panel (Cass I) 66. 130 0. 000
SF 0. 000 0. 00
24. 20000 0. 000 0. 00
0440 614-00012 *Sign Panel (Class I1) 59. 000 0. 000
SF 0. 000 0. 00
30. 30000 0. 000 0. 00
0445 614-00013  *Sign Panel (Class I11) 155. 500 0. 000
SF 0. 000 0. 00

36. 40000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22044- ALTBI D2 ESTI MATE RUN 07/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0012 05: 37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 614-01502  *Steel Sign Support (2-1nch Round)(Post & Socket) 91. 500 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0455 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 443. 500 0. 000
Sli pbase
LF 0. 000 0. 00
30. 30000 0. 000 0. 00
0460 614-80385 Runble Strip 36, 575. 000 0. 000
LF 0. 000 0. 00
0. 30000 0. 000 0. 00
0465 624-30019 18 Inch Drainage Pipe (O ass 10) (Conplete In Place) 274.000 0. 000
LF 42. 000 3, 662. 40
87. 20000 42.000 3, 662. 40
0465 MATERI AL ALLOWANCE Pi pe, Drai nage 274.000
LF -42.000 -1,581. 30
37. 65000 232.000 8, 734. 80
0470 624-30025 24 Inch Drainage Pipe (Cass 10) (Conplete In Place) 1, 787. 000 1,746.000
LF 35. 000 3, 286. 50
93. 90000 1,781.000 167, 235. 90
0470 MATERI AL ALLOWANCE Pi pe, Drai nage 41. 000
LF -35.000 -1,117.55
31. 93000 6. 000 191. 58
0475 624-30031 30 Inch Drainage Pipe (O ass 10) (Conplete In Place) 159. 000 159. 000
LF 0. 000 0. 00
116. 00000 159. 000 18, 444. 00
0480 624-30037 36 Inch Drainage Pipe (Cass 10) (Conplete In Place) 344.000 344.000
LF 0. 000 0.00
134. 00000 344. 000 46, 096. 00
0485 624-30049 48 Inch Drainage Pipe (Cass 10) (Conplete In Place) 306. 000 200. 000
LF 106. 000 19, 504. 00
184. 00000 306. 000 56, 304. 00
0485 MATERI AL ALLOWANCE Pi pe, Drai nage 106. 000
LF -106. 000 -8, 266. 94

77.99000 0. 000 0. 00



CONTI D: C22044- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22044- ALTBI D2 ESTI MATE RUN 07/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0012 05: 37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0490 624-30061 60 Inch Drainage Pipe (Cass 10) (Conplete In Place) 408. 000 321. 000
LF 87.000 21, 924. 00
252. 00000 408. 000 102, 816. 00
0490 MATERI AL ALLOMANCE Pi pe, Drai nage 87.000
LF -87.000 -6, 916. 50
79. 50000 0. 000 0.00
0495 624-50025 24 Inch Equival ent Drainage Pipe Elliptical (Cass 10) 554. 000 496. 000
Co
(Comp LF 33. 000 5,973. 00
181. 00000 529. 000 95, 749. 00
0495 MATERI AL ALLOMANCE Pi pe, Drai nage 58. 000
LF -33. 000 -3,481. 17
105. 49000 25.000 2,637.25
0500 624-50049 48 Inch Equival ent Drainage Pipe Elliptical (COass 10) 116. 000 0. 000
Co
(Comp LF 116. 000 42, 456. 00
366. 00000 116. 000 42, 456. 00
0500 MATERI AL ALLOMANCE Pi pe, Drai nage 116. 000
LF -116. 000 -24,354. 20
209. 95000 0. 000 0. 00
0505 625-00000  *Construction Surveying 1. 000 0.500
LS 0.070 8, 743. 00
124, 900. 00000 0.570 71, 193. 00
0510 626-00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
694, 344. 00000 0. 600 416, 606. 40
0515 626-01103 *Public Information Services (Tier I11) 1. 000 0.581
LS 0.083 617.52
7,440. 00000 0. 664 4,940. 16
0520 627-00008  *Modified Epoxy Pavenent Marking 522. 000 0. 000
GAL 0. 000 0. 00
106. 00000 0. 000 0. 00
0525 627-00013 *Paverent Marking Paint (H gh Build) 951. 000 0. 000
GAL 0. 000 0.00

48. 70000 0. 000 0. 00
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PCN: 22044- ALTBI D2 ESTI MATE RUN 07/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0012 05: 37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0530 627-30407  *Preformed Thernopl astic Pavement MarKking 646. 000 0. 000
(Word- Synmbol ) (Spe - 0. 000 0.00
25.20000 0. 000 0. 00
0535 630-00000  *Fl aggi ng 8, 000. 000 4,267.000
HOUR 1, 003. 500 31, 610. 25
31. 50000 5, 270. 500 166, 020. 75
0540 630-00001  *Pilot Car Operation 3, 200. 000 530. 000
HOUR 192. 000 13, 958. 40
72.70000 722.000 52, 489. 40
0545 630- 00007 *Traffic Control Inspection 129. 000 66. 000
DAY 6. 000 2,544.00
424.00000 72.000 30, 528. 00
0550 630-00012 *Traffic Control Management 286. 000 145. 000
DAY 22.000 25, 960. 00
1, 180. 00000 167. 000 197, 060. 00
0555 630- 80001 *Fl ashi ng Beacon (Portable) 6. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0.00
0560 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
424. 00000 0. 000 0. 00
0565 630-80341  *Construction Traffic Sign (Panel Size A) 47.000 10. 000
EACH 0. 000 0. 00
72.70000 10. 000 727.00
0570 630-80342 *Construction Traffic Sign (Panel Size B) 92. 000 17. 500
EACH 0. 000 0. 00
78. 80000 17. 500 1,379.00
0575 630-80343 *Construction Traffic Sign (Panel Size Q) 8. 000 4.000
EACH 0. 000 0. 00
84. 90000 4. 000 339. 60
0580 630-80344  *Construction Traffic Sign (Special) 96. 000 48. 000
SF 0. 000 0. 00

24.20000 48. 000 1, 161. 60



CONTI D

ROADWAY

CAT NO0200

0585 630-80355

0590

630- 80360

0595

630- 80363

0600

630- 80364

0605

630- 80368

0610

630- 80370

0615

630- 80380

0620

630- 85010

0625

630- 85020

0630

630- 86801

0635 700-70010

C22044- ALT
22044- ALTBI D2
STA0131- 070 PCCP ALT

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zing Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

*Traffic Cone

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
8, 180. 00000
300. 000
EACH
18. 20000
30. 000
EACH
18. 20000
30. 000
EACH
18. 20000
630. 000
DAY
18. 20000
450. 000
LF
58. 60000
210. 000
EACH
6. 05000
4. 000
EACH
5, 460. 00000
2.000
EACH
14, 550. 00000
1. 000
LS
31, 500. 00000
350, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1.500
0. 000
1.500

150. 000
0. 000
150. 000

15. 000
0. 000
15. 000

15. 000
0. 000
15. 000

97. 000
0. 000
97. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

1. 000
0. 000
1.000

0.500
0. 000
0.500

0. 250
0. 000
0. 250

0. 000
0. 000
0. 000

Page 14

ESTI MATE RUN 07/ 08/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

05:37: 30

AMOUNT

12,270

2,730

273.

273.

1, 765

13,185

635.

5, 460

7,275

7,875

00

00

00

00

40

00

25

00

00

00

.00
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PCN: 22044- ALTBI D2 ESTI MATE RUN 07/ 08/ 2020
PRQIECT: STA0131- 070 PCCP ALT ESTI MATE NO 0012 05: 37: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0640 700-70016 F/ A Fuel Cost Adj ustnent 100, 000. 000 -8, 549. 950
FA -18,698. 760 -18,698. 76
1. 00000 -27,248.710 -27,248.71
0645 700-70018 F/ A Roadway Snoot hness Incentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70025 F/ A Quality Incentive Payment 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70034 F/ A Project First Program 7, 000. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0660 700- 70034 F/ A Smart Work Zone Technol ogy 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0690 605-82200 French Drain / CO No. 2 MCR LI No. 1 551. 000 551. 000
LF 0. 000 0. 00
48. 89000 551. 000 26, 938. 39
0695 900-00006 Added Item (Dollar)/ Overweight Load Price Reduction 0. 000 -480. 000
DOL 0. 000 0. 00
1. 00000 -480. 000 -480. 00
0700 304-03005 ABC (CL 3) CO No. 4 MCR LI No. 2 1, 737. 000 60. 000
CcY 1,677.000 33, 540. 00
20. 00000 1, 737. 000 34, 740. 00
0705 900- 00006 Added Item (Dollar)/ Violation of Wrking Tine Price 0. 000 -2, 250. 000
Reducti on
DOL 0. 000 0. 00

1. 00000 -2,250.000 -2,250. 00



CONTI D: C22044- ALT

PCN: 22044- ALTBI D2

PRQIECT STA0131- 070 PCCP ALT

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0710 900- 00006
Damages

CAT NO0400

0675 620- 00002 *Field Office (Cass 2)

0680 620-00012

*Fi el d Laboratory (Cl ass 2)

0685 620-00020 *Sanitary Facility

Added Item (Dol lar)/ Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16
ESTI MATE RUN 07/ 08/ 2020

ESTI MATE NO 0012 05: 37: 30
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
Li qui dat ed 0. 000 -1, 500. 000
DOL 0. 000 0. 00
1. 00000 -1, 500. 000 -1,500. 00
CAT 0200 CURRENT AMI $17,570,161.81$ 2,221,141.77$ 7, 549, 336. 61
1. 000 0.581
EACH 0. 083 5,332.75
64, 250. 00000 0. 664 42,662.00
1. 000 0.581
EACH 0.083 5, 233.15
63, 050. 00000 0. 664 41, 865. 20
2.000 2.000
EACH 0. 000 0. 00
9, 700. 00000 2.000 19, 400. 00
CAT 0400 CURRENT AMT $ 146, 700.00 $ 10,565.90 % 103, 927. 20

PRQIECT TOTAL

CURRENT AMI $17,716,861.81$ 2,231,707.67$ 7,653, 263. 81



